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Re: Honolulu High-Capacity Transit Corridor Project 

Dear Mr Yoshioka: 

Thank you for your letters dated October 20 and November 3, 2009, concerning the Honolulu 
High-Capacity Transit Corridor Project in Honolulu, HI (the "Project") The Federal Transit 
Administration (F TA) is committed to assisting the City and County of Honolulu (the "City") in 
advancing this project in compliance with the requirements of the National Environmental Policy 
Act (NEPA) and the Federal Transit Administration's (FTA's) New Starts process FTA and the 
City share a mutual goal, a project that will well serve the citizens of the area To that end, this 
letter responds to your letters in detail In addition, F TA is currently reaching out to the Federal 
Aviation Administration (FAA) to understand more fully its position regarding the proposed 
alignment and the NEPA issues associated with any potential mitigation at the Honolulu 
International Airport (the "Airport) 

Your initial letter, dated October 20, references the proposed Programmatic Agreement under 
Section 106 of the National Historic Preservation Act, a proposed agreement by the FAA 
concerning mitigation for operational impacts at the Airport, and proposed procurement 
activities, including the award of the Project's first Design — Build (D-B) contract, which F TA 
understands has already taken place Your second letter, dated November 3, proposes an 
approach to address mitigation related to the Airport, and has a concurrence signature by a 
Program Manager from the FAA The second letter further indicates that it was your 
understanding that F TA agreed to the approach agreed upon between the City and FAA We 
regret any miscommunication on our part but, in light of NEPA requirements, explained more 
fully in the section on the FAA agreement below, we cannot endorse that approach 

This response addresses the proposed mitigation plan in the November letter and clarifies what is 
necessary with respect to the NEPA process for the Project's proposed alignment and mitigations 
in the vicinity of the Airport. It also clarifies F TA's policies and procedures related to automatic 
pre-award authority, Letters of No Prejudice (LONPs), and D-B contracts executed before the 
completion of the NEPA process.. Finally, this response asks for information about the City's 
authority to sign the anticipated Final Environmental Impact Statement (FEIS) for the Project. 
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Federal Aviation Administration Agreement on Mitigation at the Airport 
F TA is aware that the currently proposed alignment for the Project, absent mitigation, would be 
within the Runway Protection Zones (RPZs) for two runways at the Airport If the City intends 
to keep the currently proposed alignment, the FEIS must address the runway issue in order to 
satisfy the NEPA process It must describe not only the alignment and all environmental impacts 
and necessary mitigations of the alignment within the RPZs, but also any additional 
environmental impacts and mitigations that would result from making the project alignment 
compatible with the RPZs for the runways As part of the mitigation plan, F TA would need a 
more definitive agreement from FAA about the relocation of the runways and environmental 
impact mitigations. An agreement merely to study possible runway relocations, as is described 
in the November 3 rd  letter, without greater resolution on the alignment impacts and mitigations, 
is not acceptable for purposes of NEPA 

Should the City decide to choose an alternative to the currently proposed alignment on and/or 
near the Airport, the environmental review process must be completed for that alternative. 
Possible alternatives could include a design option modifying the currently proposed alignment 
in order to avoid the RPZs or an entirely new alignment option and mitigations that would avoid 
the RPZs totally or in part Evaluation of an alternative alignment would include analysis of 
environmental impacts with a frilly detailed mitigation plan and cost estimates for that 
alternative, as well frill public involvement To be clear, the approach that is proposed in your 
November 3 rd  letter does not resolve the issue satisfactorily for NEPA purposes F TA staff is 
available to discuss with you any options you wish to consider for moving forward with the 
NEPA review 

Pre-Award Authority, LONPs, and D-B Contracts Prior to Completion of the NEPA Process 
As the proposed Honolulu Project would be the City's first New Starts project, it might be 
beneficial to summarize briefly the uses of pre-award authority, LONPs, and D-B contracts for 
New Starts projects, all of which differ somewhat from their uses for F TA formula-funded 
projects 

Pre-Awarc Authority for New Starts Projects F TA's approval for the Project to enter 
preliminary engineering (PE), dated October 16, provides automatic pre-award authority for PE 
activities, thereby maintaining eligibility of these expenses for reimbursement should Federal 
New Starts funding be forthcoming FTA defines the amount of engineering and design work 
that fits within the definition of New Starts PE as follows: 

All refinements to project scope and alignment should be finalized and major 
project uncertainties assessed during the New Starts preliminary engineering phase 
of the New Starts process 	[with the] expectation that the New Starts preliminary 
engineering phase will result in project scope and cost estimates and financial plans 
that have little, if any, need for change after approval of the project into final design 
(FTA 2006 Final Guidance on New Starts Policies and Procedures) 

Costs for activities other than those covered by this definition of PE may not be incurred and 
reimbursed absent explicit F IA approvals that trigger additional pre-award authority, such as the 
completion of NEPA and approval into Final Design (FD), or issuance of LONPs 

After issuance of the Record of Decision (ROD), which completes the NEPA process, and in 
accordance with F TA's Federal Register Notice dated September 2, 2009, Additional Final 
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Leslie T Rogers 
Regional Adminis ratr 

Guidance on New Starts/Small Starts Policies and Procedures, the City will have automatic pre-
award authority for right-of-way acquisition, utility relocation, and procurement of vehicles. 
Approval to enter FD will be required for pre-award authority for additional non-construction 
activities such as, but not limited to, the procurement of rails, ties, and other specialized 
equipment; the procurement of commodities; and demolition activities. No pre-award authority 
is available for construction activities before receipt of either an LONP or a construction grant. 

LONPs for New Starts Projects After completion of NEPA, FT - A will consider LONPs for 
activities not covered by automatic pre-award authority on a case-by-case basis Absent pre-
award authority or an LONP, no project costs can be incurred and be eligible for reimbursement 
or as local match for any portion of the entire 20-mile alignment 

D-B Contracts for New Starts projects With respect to D-B contracts for the Project, F TA 
generally prohibits project sponsors from taking any action that would advance any particular 
"build" alternative under study prior to the issuance of an environmental ROD A sponsor may 
be allowed, however, to engage a single firm, prior to the issuance of a ROD, to conduct PE and 
FD, if the sponsor can provide appropriate justification The contract itself also must be 
structured in a way that prevents any appearance of tainting the NEPA process 

F TA's position on award of D-B contracts for New Starts projects prior to the completion of 
NEPA is best described in its Federal Register notice dated January 19, 2007 (Vol '72, No 12, p 
2583) Although this notice deals specifically with the Public Private Partnership Pilot Program, 
it summarizes the contract provisions FTA expects in all pre-NEPA D-B contracts, and the 
permissible activities of the contracting parties While F TA does not normally review a 
sponsor's third-party contracts, this is not the case for contacts executed before the completion 
of NEPA Accordingly, please provide F TA with a copy of the contract you recently signed so 
that F TA can ensure compliance with NEPA 

Honolulu's Signatory Party on the Project's Final Environmental Impact Statement 
F TA notes recent action by the Council for the City and County of Honolulu authorizing the 
Department of Transportation Services to sign the Programmatic Agreement under Section 106 
of the Historic Preservation Act, committing Honolulu to carry out the mitigation included in 
that document F TA and Honolulu will be required by Federal law (23 LT S C Section 139(c)(4)) 
to implement the environmental mitigation commitments made in the anticipated FEIS for the 
Project PTA will require the FEIS to be signed by an official who has the authority to commit 
Honolulu to the mitigation required by the FEIS Please provide F TA with the name, title, and 
scope of authority of the individual who will be signing the FEIS for Honolulu 

Thank you for your expeditious attention to these important issues If you have any questions, 
please contact me at (415) 744-3133 

Sincerely, 
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